COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 23/ 2018

ESTI MATE SUMVARY 16: 30: 10
CONTI D; C20610 ESTI MATE NO. 0005 PROG SPEC YR: 2005
PCN: 20610- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 288.0 DAYS TIME ALLOW 11/1/2017 FI XED COVPLETI ON DAl
US 36 CULVERT REPAIR MP 11.95 PERCENT TIME: 193.29 ORI G TIME ALLOW 11/1/2017 FI XED COVPLETI ON DAl
PROJECT NO. BR0361- 117
US 36 CULVERT REPAIR MP 11.95
NAMVE OF ROAD:
PRQIECT COUNTI ES: LARI MER
CONTRACTOR:
AMERI CAN WEST CONSTRUCTI ON, LLC PAY PERI OD ENDI NG 03/ 20/ 2018 DATE TI ME STARTED 06/06/2017
275 E 64th AVENUE DATE LET 05/ 04/ 2017 DATE WORK BEGAN  07/18/2017
DATE AWARDED 05/ 16/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/05/2017 DATE ACCEPTED
DENVER CO 80221 (303) 455- 0838 DATE NOTI CE TO PROCEED 06/ 06/ 2017
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 146, 888. 10 PARTI Cl PATI NG $ 14, 860. 00 $ 3, 500. 00
AWARD PRQJECT AMTI:  $  1,149,975.00 NON- PARTI Cl PATI NG 820, 683. 19 64,453.13
PERCENT COMPLETE: 72.85% TOTAL EARNI NGS 835, 543. 19 67,953.13
FUNDS AVAI LABLE: $ 311, 344. 91 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 835, 543. 19 67,953.13
TOTAL CLAI MS: $ 0.00 RETAI NAGE -17,249. 63 0.00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 818, 293. 56 67, 953. 13
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 818, 293. 56 67, 953. 13
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 67,953.13

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20610 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20610-BI D ESTI MATE RUN 03/ 23/ 2018
PRQJECT: BRO361- 117 ESTI MATE NO 0005 16: 30: 10
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00001 Cl earing and G ubbing 1. 300 0.410
ACRE 0. 000 0. 00
22, 500. 00000 0. 410 9, 225. 00
0010 202-00010 Renoval of Tree 24.000 24.000
EACH 0. 000 0. 00
840. 00000 24.000 20, 160. 00
0015 202- 00090 Renoval of Delineator 4.000 2.000
EACH 0. 000 0. 00
20. 00000 2.000 40. 00
0020 202-00220 Renoval of Asphalt Mat 310. 000 0. 000
SY 0. 000 0. 00
35. 00000 0. 000 0. 00
0025 202-00250 Renopval of Pavenment Marking 1, 200. 000 0. 000
SF 0. 000 0. 00
1. 00000 0. 000 0. 00
0030 203- 00060 Enmbanknment Material (Conplete In Place) 600. 000 0. 000
cY 0. 000 0. 00
60. 00000 0. 000 0. 00
0035 203-00062  Enbanknent Material (Conplete In Place) (Special) 156. 000 0. 000
cY 0. 000 0. 00
130. 00000 0. 000 0. 00
0040 203-01510 Backhoe 10. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0045 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
320. 00000 0. 000 0. 00
0050 207-00205 Topsoi | 2,100. 000 0. 000
cY 0. 000 0. 00
1. 25000 0. 000 0. 00
0055 207-00210 St ockpi | e Topsoi | 2,100. 000 0. 000
cY 0. 000 0. 00

1. 25000 0. 000 0. 00



CONTI D: C20610 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20610-BI D ESTI MATE RUN 03/ 23/ 2018
PRQJECT: BR0361- 117 ESTI MATE NO 0005 16: 30: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00011 Erosi on Bal es (Wed Free) 40. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0064 208-00002 Erosion Log Type 1 (12 In) CO #004/ MCR #001 1, 200. 000 1, 061. 000
LF 0. 000 0. 00
5. 62000 1, 061. 000 5,962. 82
0065 208-00024 Erosi on Log (Type 3)(20 Inch) 1, 410. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0070 208-00035 Aggr egat e Bag 30. 000 30. 000
LF 0. 000 0. 00
6. 00000 30. 000 180. 00
0075 208-00046 Pre-fabricated Concrete Washout Structure 8. 000 2.000
EACH 4.000 4, 000. 00
1, 000. 00000 6. 000 6, 000. 00
0080 208-00075 Pre-fabricated Vehicle Tracking Pad 1. 000 1.000
EACH 0. 000 0. 00
2, 200. 00000 1.000 2,200.00
0081 208-00070  Vehicle Tracking Pad CO #004/ MCR #001 2. 000 2.000
EACH 0. 000 0. 00
2,286. 00000 2.000 4,572.00
0085 208-00103 Renoval and Di sposal of Sedinment (Labor) 30. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0.00
0090 208-00105 Renoval and Disposal of Sedinment (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0095 208-00106 Sweepi ng (Sedi ment Renoval ) 10. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0100 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00

40. 00000 0. 000 0. 00



CONTI D: C20610 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20610-BI D ESTI MATE RUN 03/ 23/ 2018
PRQJECT: BR0361- 117 ESTI MATE NO 0005 16: 30: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 208-00207 Erosi on Control Managenent 15. 000 9. 000
DAY 3. 000 120. 00
40. 00000 12. 000 480. 00
0110 212-00006 Seedi ng (Native) 1. 300 0. 000
ACRE 0. 000 0. 00
840. 00000 0. 000 0.00
0115 212-00032  Soil Conditioning 1. 300 0. 000
ACRE 0. 000 0. 00
2,400. 00000 0. 000 0. 00
0120 213-00012 Spray-on Mil ch Bl anket 1.500 0. 000
ACRE 0. 000 0. 00
3,100. 00000 0. 000 0.00
0125 214-01015 Wl low Cuttings 150. 000 0. 000
EACH 0. 000 0. 00
3.50000 0. 000 0. 00
0130 214-01403 Nursery Stock Deep Rooted Container (DRC # 60) 120. 000 0. 000
EACH 0. 000 0. 00
26. 50000 0. 000 0. 00
0135 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 1, 400. 000 0. 000
Cl ass
Sy 0. 000 0. 00
1. 80000 0. 000 0. 00
0140 304-06007 Aggr egat e Base Course (C ass 6) 54. 000 0. 000
cY 0. 000 0. 00
150. 00000 0. 000 0.00
0145 403-33741 Hot Mx Asphalt (Gading S) (75) (PG 64-22) 104. 000 0. 000
TON 0. 000 0. 00
285. 00000 0. 000 0. 00
0150 420-00103  Geotextile (Erosion Control) (Class 2) 147. 800 147. 800
SY 0. 000 0. 00
7.00000 147. 800 1,034.60
0155 506-00209 Riprap (9 Inch) 20. 000 9. 200
Ccy 4.000 1, 240. 00

310. 00000 13. 200 4,092. 00



CONTI D: C20610 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20610-BI D ESTI MATE RUN 03/ 23/ 2018
PRQJECT: BR0361- 117 ESTI MATE NO 0005 16: 30: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 603-00001  Annul ar Space G outing 16. 050 16. 050
cY 0. 000 0. 00
700. 00000 16. 050 11, 235.00
0165 607-00005 End Post 8. 000 0. 000
EACH 0. 000 0. 00
28. 00000 0. 000 0.00
0170 607-00010  Corner and Line Brace Post 8. 000 0. 000
EACH 0. 000 0. 00
28. 00000 0. 000 0. 00
0175 607-01000 Fence Barbed Wre with Metal Posts 1, 000. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0.00
0180 607-11525  Fence (Plastic) 2,500. 000 2, 343. 000
LF 0. 000 0. 00
1. 50000 2,343. 000 3,514.50
0185 609-24004 Gutter Type 2 (4 Foot) 0. 000 0. 000
LF 0. 000 0. 00
140. 00000 0. 000 0.00
0190 609-60011 Curb Type 6 (Section M 0. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0195 612-00103 Delineator (Drivable Concrete Installation) (Type II1) 9. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0.00
0200 625-00000  Construction Surveying 1. 000 0.530
LS 0. 000 0. 00
6, 000. 00000 0.530 3,180. 00
0205 626- 00000 Mobi I i zati on 1. 000 0.619
LS 0. 000 0. 00
160, 000. 00000 0.619 99, 040. 00
0210 626-01104 Public Information Services (Tier V) 1. 000 0.750
LS 0. 250 400. 00

1, 600. 00000 1. 000 1, 600. 00



CONTI D: C20610 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20610-BI D ESTI MATE RUN 03/ 23/ 2018
PRQJECT: BR0361- 117 ESTI MATE NO 0005 16: 30: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 627-00008 Modi fied Epoxy Pavenment Marking 6. 000 0. 000
GAL 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0220 627-00011 Pavenent Marking Paint (Waterborne) 18. 000 0. 000
GAL 0. 000 0. 00
300. 00000 0. 000 0.00
0225 629-01001 Survey Monunent (Type 1) 5. 000 0. 000
EACH 0. 000 0. 00
530. 00000 0. 000 0. 00
0230 630-00000 Fl aggi ng 500. 000 325. 500
HOUR 53. 500 1, 270. 63
23. 75000 379. 000 9, 001. 25
0235 630-00007 Traffic Control Inspection 47.000 38. 000
DAY 9. 000 2,025.00
225. 00000 47.000 10, 575. 00
0240 630-00012 Traffic Control Managenent 50. 000 33. 000
DAY 9. 000 6, 165. 00
685. 00000 42.000 28,770. 00
0245 630- 00015 Uni forned Traffic Control Coordination 0. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0250 630-80341 Construction Traffic Sign (Panel Size A) 7.000 2.000
EACH 0. 000 0. 00
27.00000 2.000 54.00
0255 630-80342 Construction Traffic Sign (Panel Size B) 24. 000 11.000
EACH 1.000 32.50
32.50000 12. 000 390. 00
0260 630-80343 Construction Traffic Sign (Panel Size O 4.000 2.000
EACH 0. 000 0. 00
38. 00000 2.000 76.00
0265 630-80350  Vertical Panel 20. 000 7.000
EACH 0. 000 0. 00

52. 00000 7.000 364. 00



CONTI D: C20610 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20610-BI D ESTI MATE RUN 03/ 23/ 2018
PRQJECT: BR0361- 117 ESTI MATE NO 0005 16: 30: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 630-80355 Portabl e Message Sign Panel 2.000 0. 500
EACH 0. 000 0. 00
8, 500. 00000 0.500 4, 250. 00
0275 630- 80360 Drum Channel i zi ng Devi ce 25. 000 4.500
EACH 0. 000 0. 00
32. 50000 4.500 146. 25
0280 630-80370  Concrete Barrier (Temporary) 204. 000 102. 000
LF 0. 000 0. 00
68. 00000 102. 000 6, 936. 00
0285 630-80380 Traffic Cone 40. 000 13. 000
EACH 0. 000 0. 00
3. 25000 13. 000 42.25
0290 630-85010 I mpact Attenuator (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
7,600. 00000 0. 000 0. 00
0295 700- 70010 F/ A M nor Contract Revisions 4,712.000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0300 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70016 F/ A Fuel Cost Adj ustnment 8, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0310 700-70019 F/ A Asphalt Cenent Cost Adjustnent 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D: C20610 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20610-BI D ESTI MATE RUN 03/ 23/ 2018
PRQJECT: BR0361- 117 ESTI MATE NO 0005 16: 30: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0415 625-00001 Const Surveying (Hour) CO #002 20. 000 5. 750
HOUR 0. 000 0. 00
150. 00000 5.750 862. 50

CAT 0200 CURRENT AMI $  544,228.10%$ 15,253.13$  233,983.17
CAT NO0300 STRUCTURE MP 11.95

0325 202-00015 Renoval of Headwal | 1.000 1.000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
0330 202-04001 Plug Cul vert 0. 000 0. 000
EACH 0. 000 0.00
890. 00000 0. 000 0. 00
0335 601-01050 Concrete Class B (Wall) 8. 200 0. 000
cy 8. 200 24, 600. 00
3, 000. 00000 8. 200 24, 600. 00
0336 211-02275 Cenent Grout CO #003 0. 000 0. 000
cy 0. 000 0.00
650. 00000 0. 000 0. 00
0340 603-07540 54 Inch Reinforced Concrete Pipe (Jacked) 0. 000 0. 000
LF 0. 000 0. 00
1, 475. 00000 0. 000 0.00
0341 619-10607 60 In Wed Steel Pipe (J) CO #003 131. 000 131. 000
LF 0. 000 0.00
2,100. 00000 131. 000 275, 100. 00

CAT 0300 CURRENT AMI $ 300, 800.00$ 24,600.00% 300, 800.00
CAT NO0301 STRUCTURE MP 12.25

0345 202-00015 Renoval of Headwal | 0. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0.00
0350 202- 04001 Plug Cul vert 0. 000 0. 000
EACH 0. 000 0. 00
890. 00000 0. 000 0.00
0355 601-01050 Concrete Class B (Wall) 0. 000 0. 000
cy 0. 000 0. 00

3, 000. 00000 0. 000 0.00



CONTI D: C20610 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20610-BI D ESTI MATE RUN 03/ 23/ 2018
PRQJECT: BR0361- 117 ESTI MATE NO 0005 16: 30: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE MP 12.25

0360 603-07360 36 Inch Reinforced Concrete Pipe (Jacked) 0. 000 0. 000
LF 0. 000 0.00
1, 360. 00000 0. 000 0. 00
CAT 0301 CURRENT AMT  $ 0.00$% 0.00% 0.00

CAT NO0302 STRUCTURE MP 12. 29

0365 202-00015 Renoval of Headwal | 1. 000 1. 000
EACH 0. 000 0. 00
1, 100. 00000 1.000 1,100. 00
0370 202-04001 Plug Cul vert 0. 000 0. 000
EACH 0. 000 0.00
890. 00000 0. 000 0. 00
0375 601-01050 Concrete Class B (Wall) 8. 200 0. 000
cY 8. 200 24, 600. 00
3, 000. 00000 8. 200 24, 600. 00
0380 603-07540 54 Inch Reinforced Concrete Pipe (Jacked) 8. 000 8. 000
LF 0. 000 0.00
1, 475. 00000 8. 000 11, 800. 00
0381 619-10607 60 In Wed Steel Pipe (J) CO #003 92. 000 92. 000
LF 0. 000 0. 00
2,100. 00000 92. 000 193, 200. 00

CAT 0302 CURRENT AMT $ 230, 700.00 % 24,600.00% 230, 700. 00
CAT NO0303 STRUCTURE MP 12. 33

0385 202-00015 Renoval of Headwal | 1. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0.00
0390 601-01050 Concrete Class B (Wall) 4.000 4.000
cy 0. 000 0. 00
3, 000. 00000 4.000 12, 000. 00
0395 603-00036  Culvert Lining (36 Inch) 90. 000 90. 000
LF 0. 000 0.00
480. 00000 90. 000 43, 200. 00

CAT 0303 CURRENT AMT  $ 56, 300.00 $ 0.00% 55, 200. 00
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PCN: 20610-BI D ESTI MATE RUN 03/ 23/ 2018
PRQJECT: BR0361- 117 ESTI MATE NO 0005 16: 30: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0400 620- 00002 Field Ofice (Cass 2) 1. 000 0. 750
EACH 0. 250 3, 500. 00
14, 000. 00000 1. 000 14, 000. 00
0405 620-00012 Field Laboratory (C ass 2) 0. 000 0. 000
EACH 0. 000 0. 00
12, 000. 00000 0. 000 0.00
0410 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
860. 00000 1. 000 860. 00
CAT 0400 CURRENT AMT $ 14,860.00 $ 3,500.00 % 14, 860. 00

PRQJECT TOTAL CURRENT AMI $ 1,146,888.10$% 67,953.13%  835,543. 17



